STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION )
CONTRACT CHANGE ORDER MEMORANDUM DATE: 3126/2012  Page 10f4

TO: Tony Anziano, Program Manager / FILE: EA 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 192 SUPPLEMENT#: 4 | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $118,402,191.58
COST: $7,149.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []JNO
; IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
OTD Divider Rail Grillage Mounts CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
L o ’ - T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
SriainalGerback Thne: Wirne:d): This Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3
THIS CHANGE ORDER PROVIDES FOR: &

On the Oakland Touchdown (OTD) portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project
revising the frame for the new grating panels on the divider railing and the existing attachment insert locations. Providing a
credit for not reinstalling the OTD bikepath railing divider panel bolt caps. At the light housings, cutting the pipe a couple of
inches back from the rail post and splicing the new housing pipe to the old.

The framing on the new grating panels is being revised to match the existing framing on the lower panels. Ken Brown
(Maintenance) has requested to eliminate the bolt caps since they are extremely difficult to remove for maintenance
inspection. In the shop, the tube supporting the light housing is filled with zinc from previous galvanizing, requiring extra
work in the removal and welding required to change out the light housing.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2731 and 2738
with respect to changes listed above.

The total cost of this change order is $7,149.00, which can be financed from the contingency fund. A detailed cost analysis
is on file. The cumulative total of CCO 192S0 and CCO 192S1 is $475,127.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra
(Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 2/16/12 THIS RECIEST TOTAL TO DATE
. . . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 2/16/12 FOHGE AL $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 2/16/12 | AGREED PRICE $7,149.00 $475,127.00
Project Manager: Proj Manager, Ken Terpstra Date 2/17/12 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: — TOTAL $7,149.00 $475,127.00
FEDERAL PARTICIPATION
Environmental: Date
Sl ——— ——— [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (speciy):
peclh; &, Rich Foley ae [[] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): int. Li i
or (Specity Struet, Maint; Lina Elliz Date 2M6/12 | Loneral SEGREGATION  (if more than one Funding Source or P.L.P. type)
Distitst Pyior Appm"a' By Date []cCO FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue APPTO"G By: 4 Date FEDERAL FUNDING SOURCE PERCENT
Resident Englneers S ature Date

//MM Wt ——— 323712

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or ‘
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



